

**FIELDS – Blueprint 612664 – 1/1/20-31/12/23**

## **WP5 – Sustainable Action Plans**

**ICOS**


**Billy Goodburn**

**Email: [billy.goodburn@icos.ie](mailto:billy.goodburn@icos.ie)**

**Kick-off meeting**

**3-4 February 2020**

**University of Turin, Italy**



## WP5 Info

---

WP Start/end date: July 2020 - December 2023 (42 Months)

Partners involved (PMs): **All**

Responsible Partners:

1. ICOS
2. Confagri PT
3. LLL-P
4. PA
5. ISEKI

## WP5 Info

---

**Aim:** Ensuring the long term sustainability of the strategy and training materials, its future use and the national roadmaps implementation, as well as the curricula uptake by external VET providers.

### **Main Objectives:**

- provision of national and EU regulatory frameworks for training and innovation opportunities
- provision of national and EU funding opportunities
- design of sustainability plan and future use of the platform, with exploitation of project results
- plan for future engagement of the stakeholders

# WP5 Tasks

---

- **TX.1 National & EU Regulatory Frameworks (07/20-08/21)**  
[*CONFAGRI PT*, FDE, CEPI, WUR, EFVET, LLL-P, FENACORE, SCOOP, FIAB, GAIA, UHOH, LVA, AP, FJ-BLT, ICOS, ANIA, AC3A, AERES, CONFAGRI, INFOR, GZS]
- **TX.2 Funding Opportunities (07/20-09/21)** [*LLL-P*, CONFAGRI, WUR, ICOS, AERES, AP, UHOH, CERTH, ACTIA, GAIA, AC3A, CONFAGRI-PT, GZS, LVA, FIAB, FDE, INFOR, SEVT, EFVET, CEPI]
- **TX.3 Platform Governance (01/23-09/23)** [*PA*, UNITO, CONFAGRI, ISEKI, ICOS, ACTIA, GAIA, SCOOP, LVA, SEVT]
- **TX.4 Stakeholders Future Engagement (01/23-09/23)** [*ISEKI*, ALL except, EFB, FJ-BLT, PLANETP]

## WP5 Deliverables & Milestones

---

<b>Task</b>	<b>Deliverable</b>	<b>Due Date</b>
<b>D5.1</b>	<b>Regulatory Framework Report</b>	<b>December 2021</b>
	The report will list regulatory framework relevant to the project continuation or use of results	
<b>D5.2</b>	<b>Report on Funding Opportunities</b>	<b>December 2021</b>
	A report listing all funding opportunities to promote the training and skills uptake	
<b>D5.3</b>	<b>Governance &amp; Exploitation Plan</b>	<b>September 2023</b>
	The exploitation Plan will expose the rules for further exploitation of the project outputs (platform, training)	
<b>D5.4</b>	<b>Future Engagement Plan &amp; Memorandum of Understanding</b>	<b>September 2023</b>
	Memorandum of understanding signed by 50 members, from within and outside the consortium, future engagement plan.	

# WP5 Deliverables, Roles & Responsibilities

ACTIVITIES	DELIVERABLES	PARTNERS INVOLVED		
		WP LEADER	TASK LEADER	OTHERS
5.1 - National & EU Regulatory Frameworks	<b>Regulatory Framework Report</b> - The report will list regulatory framework relevant to the project continuation or use of results	ICOS	CONFAGRI PT	FDE, CEPI, WUR, EFVET, LLL-P, FENACORE, SCOOP, FIAB, GAIA, UHOH, LVA, AP, FJ-BLT, ICOS, ANIA, AC3A, AERES, CONFAGRI, INFOR, GZS
5.2 - Funding Opportunities	<b>Funding Opportunities Report</b> - A report listing all funding opportunities to promote the training and skills uptake		LLL-P	CONFAGRI, WUR, ICOS, AERES, AP, UHOH, CERTH, ACTIA, GAIA, AC3A, CONFAGRI-PT, GZS, LVA, FIAB, FDE, INFOR, SEVT, EFVET, CEPI
5.3 - Platform Governance	<b>Governance &amp; Exploitation Plan</b> - The exploitation Plan will expose the rules for further exploitation of the project outputs (platform, training)		PA	UNITO, CONFAGRI, ISEKI, ICOS, ACTIA, GAIA, SCOOP, LVA, SEVT
5.4 - Stakeholders Future Engagement	<b>Future Engagement Plan &amp; Memorandum of Understanding</b> - Memorandum of understanding signed by 50 members, from within and outside the consortium, future engagement plan.		ISEKI	ALL <b>except</b> , EFB, FJ-BLT, PlantETP

QUESTIONS ?