

PART V. Additional project information (if applicable)

Lot 1, 2, 3: This section allows you to provide any additional project specific information which is not covered in other parts of the application form. Please refrain from any repetition of previous statements (Recommended limit: 3 000 characters).

Project activity*	January								January								January								January																																	
	MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	M36	M37	M38	M39	M40	M41	M42	M43	M44	M45	M46	M47	M48									
WP1																																																										
1.1 - State of the Art						D1.1&2																																																				
1.2 - Stakeholders strategical mapping, mobilisation						D1.3																																																				
1.3 - Country and EU focus groups					D1.4				D1.5																																																	
1.4 - Bottom-up surveys										D1.6		D1.7																																														
1.5 - Future trends analysis																D1.8																																										
2 - WP leader																																																										
2.1 - Analysis of skill gaps and new profiles creation																D2.1																																										
2.2 - Profile prioritisation																		D2.2																																								
2.3 - European Strategy formulation																					D2.3																													D2.3								
2.4 - Roadmap formulation and refining																										D2.4																									D2.4							
2.5 - Transferability framework																											D2.5																															
3 - WP Leader																																																										
3.1 - Methodology definition										D3.1																																																
3.2 - Curricula design																			D3.2																																							
3.3 - Apprenticeship scheme																																																				D3.3						
3.4 - Training content creation and new tools																																																										
3.5 - Train the trainers materials and tools																																																										
4 - WP Leader																																																										
4.1 - Setup and running of Train-the-trainer pilot																																																										
4.2 - Setup and running of Training pilot																																																										
4.3 - Map creation, update and use													D4.3																																													
4.4 - Translation																																																										
5 - WP Leader																																																										
5.1 - National and EU regulatory frameworks																											D5.1																															
5.2 - Funding opportunities																												D5.2																														
5.3 - Platform governance																																																										
5.4 - Stakeholders future engagement																																																				D5.3						
6 - WP Leader																																																										
6.1 - Quality plan					D6.1																																																					
6.2 - Quality assessment						D6.2																																																				
6.3 - External Expert review																																																						D6.3				
6.4 - EQAVET assessment																																																						D6.4				
7 - WP Leader																																																										
7.1 - Dissemination plan																																																										
7.2 - Communication and dissemination campaign																																																										D7.4
8 - WP Leader																																																										
8.1 - Decision making and internal communication																																																										
8.2 - Administrative and financial management																																																										
8.3 - Progress monitoring and risk management																																																									D8.3	
MI: Coordination meetings																																																										