

**FIELDS – Blueprint 612664 – 1/1/20-31/12/23**

## WP4 – Implementation


AERES

Jan

**Kick-off meeting**

3-4 February 2020

University of Turin, Italy



## WP4 Info

---

WP Start/end date: M4-M48

Partners involved (PMs): All

**Aim:** putting into practice the training content created in WP3, through train-the-trainer and trainees pilots, and implementing the platform ade in T1.1 able to display all projects outputs in a friendly manner for future use and uptake at EU level

### **Main Objectives:**

- Setup and running of Train-the-trainer pilot (AP)
- Setup and running of Training pilot (AERES)
- Map creation, update and use (UNITO)
- Translation (CONFAGRI)

# WP4 Implementation (AERES), M4-M48

---

## - Tasks & Deliverables

- **T4.1 Setup and running of Train-the-trainer pilot M26-M36** [AP, UNITO, CONFAGRI, ISEKI, AERES, UHOH, ICOS, ACTIA, CERTH, GAIA, CONFAGRI-PT, GZS, LVA, UCLM, AC3A, INFOR, EFB, PA, CEPI]
  - *D4.1: Feedbacks from trainers (M36)*
- **T4.2 Setup and running of Training pilot (M28-M39)** [AERES, UNITO, CONFAGRI, ISEKI, ICOS, AP, CERTH, UCLM, AC3A, INFOR, EFB, PA, FJ-BLT, CEPI]
  - *D4.2: Report and analysis of the training experimentation (M39)*
- **T4.3 Map creation, update and use (M4-M48)** [UNITO, All]
  - *D4.3: Online public platform and map (M12)*
- **T4.4 Translation (M4-M48)** [CONFAGRI, UNITO, WUR, ICOS, AP, UHOH, CERTH, ACTIA, CONFAGRI PT, SCOOP, GZS, LVA, UCLM, AC3A, FIAB, FENACORE, INFOR, ANIA, EFB, PA, FJ-BLT]

# T4.3 Map creation, update and use

Duration: M4-M48

Leader: **UNITO**

Involved: UNITO, CONFAGRI, ISEKI, AERES, UHOH, ICOS, ACTIA, CERTH, GAIA, CONFAGRI PT, GZS, LVA, UCLM, AC3A, INFOR, EFB, PA, CEPI

## Task 4.3 Map creation, update and use

---

a database (with a geographical map), created to collect resources in T1.1 will be upgraded and made publicly accessible by UNITO.

It will display, register, sort, classify all information created in the project and in particular:

- VET providers map with their activities, certification, curricula, interest for collaboration, search for partners, language and place.
- VET stakeholders
  - Stakeholders interested in the training
  - Stakeholders offering apprenticeship
- Previous best practices, projects and their outputs
- Curricula available within the project and outside
- National and EU frameworks and funding opportunities
- Public Events made
- Dissemination material
- Training curricula in 7 languages
- Marketplace for apprenticeship in Europe – list of farms and companies – linked at Eures@Drop'Pin
- GDPR issue to be solved (UNITO with ISEKI)
- Deliverables: D4.3 *Online public platform and map (M12)*

# Q&A

<at the end of the WP>