

T4.1 Setup and running of Train-the-trainer pilot

Duration: M26-M36

Leader: **Agrar Plus (AP)** (total days 526)

Involved: UNITO (60), CONFAGRI (20), ISEKI (20), AERES (30), UHOH (26), ICOS (20), AP (25+38), ACTIA (20), CERTH (20), GAIA (20), CONFAGRI PT (20), SCOOP (20), GZS (20), LVA (20), UCLM (27+20), AC3A (40), INFOR (20), EFB (20), PA (20), CEPI (20)

T4.1 Setup and running of Train-the-trainer pilot

An experiment of the trainers' training will be running under AP coordination to ensure that trainers have all the necessary elements to monitor themselves the training sessions for the trainees.

The trainers will follow the online content developed in WP3, related to content use and in class activities, and then will have a quick look at the online training dedicated to the trainees, provided by task 3.4, in order to have a broad idea about the training content they have to use later. The content providers (INFOR, EFB, UCLM, UNITO, AP, CERTH, PA) will provide support on issues related to it. They will have 2 weeks to look at the online material.

After the online phase, they will participate at the in-class training dedicated to them. It will last 3 days and will take place at AP premises.

Each stakeholder representative of Agriculture, Forestry and Bioeconomy and VET center (AC3A, ACTIA, AERES, AP, CEPI, CONFAGRI, CONFAGRI PT, UHOH, EFB, GAIA, ICOS, INFOR, LVA, PA, SCOOP, UCLM, UNITO) will provide one trainer and cover its expenses for attending the transnational in-class activity event.

- Deliverables: *D4.1: Feedbacks from trainers (M36)*